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Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Close out activities for previous contract ongoing. 

Meetings Project Management calls:  Nov 3 and Nov 19 

Sampling oversight communication and procedures conference call: Dec 9 

Key Milestones 
Completed 

Submit ASR for split samples. 
Field oversight and split sampling continues in December.  
Submit oversight QAPP on Nov 13. 
Submit weekly field reports. 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls:  Jan 14 and Jan 28 

Key Milestones 
Forthcoming 

Complete this phase of field work oversight and split sampling. 

Review Phase 1 data tables, figures, and MW recommendations from PRP. 

Revise and finalize split sampling QAPP. 

Ship samples for dioxins and PCB congeners that were being held pending lab assignment. 

 
Issues 
Technical: No issues 

Schedule: None   

Funding: No issues. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15 

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27071022, #91 IAG Number:  DW96942057,   USACE # P2-132176 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2015 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

01 Dec 2014 02 Jan 2015 Tanya Mitchell Amy Darpinian 
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Expenditures 
  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $982.40 $138,005 $138,005 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$417,354 $389,275 $28,079 $310,932 $7,623 $318,555 $70,720 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps In close-out. 
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps In close-out. 
W912DQ-11-D-3004 FY14 14 Jan 2014  $125,000 Continued RI/FS Oversite Revised IAG 
W912DQ-11-D-3004 FY15 29 Dec 2014  $34,190 Continued RI/FS Oversite Funding for field work 
W912DQ-11-D-3004 FY15 Feb 2015  $100,000 Continued RI/FS Oversite  
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      January 15, 2015 

Project Manager, 816-389-3897 



Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2:  132176

Funds Availability for In-House (USACE) and Contractor Tasks

RollingK_CostTrack.xlsx 1/14/2015

FY14 FY14 FY14 FY14 FY14 FY14 FY14 FY14
Bill # 81 82 83 84 85 86 87 88 89 90 91

Item Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Totals
Travel Expenses 803.52         
Other: Reproduction Services -              
Departmental Overhead 377.58        238.49        201.87        169.98        356.72        217.29        119.51        83.12          130.69        306.84        498.69        40,554.38    
Administrative Overhead 110.13        69.56          58.88          49.59          104.05        63.39          34.87          24.25          36.77          86.31          140.25        12,448.21    
Labor 786.60        496.86        420.56        354.10        743.18        452.67        248.98        173.17        272.28        639.25        1,038.95     82,038.98    
Other COE (M&S fee) 4,870.47      

Total KCD This Period: 1,274          805             681             574             1,204          733             403             281             440             1,032          1,678          140,715.56  

Cummulative Total: 132,884.44 133,689.35 134,370.66 134,944.33 136,148.28 136,881.63 137,284.99 137,565.53 138,005.27 139,037.67 140,715.56 
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662        18,454        32,349        6,260          3,399          2,467          7,623          
Ctr Cumulative Total 222006 222006 235341 235341 248003 266,457      298,806      305,066      308,465      310,932      

 Total Billed this Period 1,274.31     804.91        14,016.31   573.67        13,865.95   19,187        32,752        6,541          3,839          3,499          9,301          
 Cumulative total billed 354,890.44 355,695.35 369,711.66 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 459,270.56 
Total IAG Rec'd 500,000      500,000      500,000      500,000      500,000      500,000      500,000      500,000      500,000      600,000      600,000      
Total IAG Remaining 145,110      144,305      130,288      129,715      115,849      96,661        63,909        57,368        53,530        150,030      140,729      
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PROGRESS REPORT 
 

Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   November 18, 2014 
Reporting Period: September 28, 2014 – October 25, 2014 
 
1. Progress Made this Reporting Period – CDM performed the following activities 

during this period: 
 

TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 

progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 

issues. 
 Participated in Biweekly Status Calls on October 10 and 22, 2014. 
 Drafted biweekly status report. 
 
Work Order 2 
 CDM Smith provided comments on the PRP Data Gap Sampling Plan and QAPP. 
 CDM Smith participated in a teleconference with EPA and the PRP group on 

October 15, 2014 
 CDM Smith provided recommendations regarding data gap sampling locations 

 
2. Anticipated Problems and Recommended Solutions –  
 None 
 

3. Problems Resolved –  
 None 

 
4. Deliverables Submitted 

 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
 

5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 



 Provide comments on PRP Work Plan, QAPP and Field Sampling Plan. 
 Perform oversight of sampling activities and collect split samples. 

 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 

 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$125,000. See attached table and burn rate charts for expenditure details 



RI/FS Oversight
ROLLING KNOLLS LANDFILL

Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01

October 2014

WO No. Task Description Negotiated 
Amount Funded amount Costs to be 

Invoiced

% funded 
Amount to 
be Invoiced

  ECAC Earned 
Value

WO 1 Project Administration $40,377 $31,705 $15,836 49.95% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $74,419 87.40% $108,429

WO 3 Fee $10,384 $8,150 $6,297 77.27% $10,384

TOTAL $159,190 $125,000 $96,552 77.24% $159,190 61%



PROGRESS REPORT 
 

Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   December 18, 2014 
Reporting Period: October 26, 2014 – November 25, 2014 
 
1. Progress Made this Reporting Period – CDM performed the following activities 

during this period: 
 

TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 

progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 

issues. 
 Participated in Biweekly Status Calls on November 5 and 19, 2014. 
 Drafted biweekly status reports. 
 
Work Order 2 
 CDM Smith provided comments on the revised PRP Data Gap Sampling Plan, 

QAPP and PRP pore water sampling methods. 
 CDM Smith provided a draft UFP-QAPP for its oversight activities 
 CDM Smith began oversight of the PRP data gap sampling. Effort included 

mobilization and analytical laboratory coordination. 
 

2. Anticipated Problems and Recommended Solutions –  
 None 
 

3. Problems Resolved –  
 None 

 
4. Deliverables Submitted 

 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
 

5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 



 Provide technical support for ongoing project tasks. 
 Perform oversight of sampling activities and collect split samples. 

 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 

 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$125,000. See attached table and burn rate charts for expenditure details 



RI/FS Oversight
ROLLING KNOLLS LANDFILL

Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01

November 2014

WO No. Task Description Negotiated 
Amount Funded amount Costs to be 

Invoiced

% funded 
Amount to 
be Invoiced

  ECAC Earned 
Value

WO 1 Project Administration $40,377 $31,705 $18,157 57.27% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $85,145 100.00% $108,429

WO 3 Fee $10,384 $8,150 $7,312 89.71% $10,384

TOTAL $159,190 $125,000 $110,613 88.49% $159,190 69%



PROGRESS REPORT 
 

Site Name:  Rolling Knolls Landfill Superfund Site 
Project:  Task Order 6424.019  
Prepared by:  Paul Hagerman, P.E. 
Representing:  CDM Federal Programs Corporation (CDM Smith) 
Date:   January 10, 2015 
Reporting Period: November 26, 2014 – January 3, 2015 
 
1. Progress Made this Reporting Period – CDM performed the following activities 

during this period: 
 

TASK ORDER 019 
Work Order 1 
 CDM Smith performed project management, staffing, preparation of monthly 

progress report and financial monitoring. 
 Communicated with the USACE and USEPA on technical and administrative 

issues. 
 
Work Order 2 
 CDM Smith submitted a draft UFP-QAPP on December 5, 2014. 
 CDM Smith performed oversight of PRP data gap investigation and collected split 

samples. 
 CDM Smith reviewed PRP Field change notifications and provided comments. 

 
 

2. Anticipated Problems and Recommended Solutions –  
 None 
 

3. Problems Resolved –  
 None 

 
4. Deliverables Submitted 

 
Deliverable Title       Date Submitted 
Comments on the Baseline Human Health Risk Assessment January 29, 2014 
Compilation of PRP responses to comments on the Site  February 26, 2014 
 Characterization Report 
Follow‐up Comments on the Baseline Human Health Risk March 4, 2014 
 Assessment 
Comments on the revisions to the Baseline Human Health  April 14 and 23, 2014 
 Risk Assessment 
HHRA revised with EPA comments    June 20, 2014 
Draft Quality Assurance Project Plan for Oversight of the Data  
Gap Investigation at the Rolling Knolls Landfill 
Superfund Site       December 5, 2014 
 



5. Upcoming Events/Activities Planned – CDM Smith will continue on the following 
activities: 
 Provide technical support for ongoing project tasks. 
 Perform oversight of sampling activities and collect split samples for pore water 

sample locations. 
 
6. Key Staffing Changes – None 
 
7. Schedule – The period of performance is ending on January 13, 2019.   
 
8. Budget –The budget for this Task Order is as follows: 

 Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit - 
$159,190. See attached table and burn rate charts for expenditure details 



RI/FS Oversight
ROLLING KNOLLS LANDFILL

Contract No. : W912DQ-11-D-3004 
WA No. 6424 - Task Order No. 019 / WAD No. 01

December 2014

WO No. Task Description Negotiated 
Amount Funded amount Costs to be 

Invoiced

% funded 
Amount to 
be Invoiced

  ECAC Earned 
Value

WO 1 Project Administration $40,377 $40,377 $20,469 50.69% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $103,237 95.21% $108,429

WO 3 Fee $10,384 $10,384 $8,632 83.13% $10,384

TOTAL $159,190 $159,190 $132,338 83.13% $159,190 83%
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